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Program Description

JSAF provides a family of modular, functional capabilities through common airborne SIGINT
components based upon an integrated, open systems architecture for DoD joint airborne SIGINT
collection platforms. The LBSS is the first incremental procurement to deliver a classified
capability to four airborne SIGINT platforms.  Future development activities will integrate with
LBSS to provide additional capabilities to satisfy the 2010 Joint Capstone Requirements
Document.

How Streamlining Made a Difference

The JSAF Low Band Integrated Product Team (IPT) employed a streamlined approach to
the contract award and development schedule by maximizing use of commercial off-the-shelf
(COTS) / Non-Developmental Items (NDI) advanced technology.  The team implemented
streamlining efforts such as developing a Statement of Objectives (SOO) and allowing industry
to propose a Statement of Work, using Cost As an Independent Variable (CAIV), prioritizing
cost-performance tradeoffs, and emphasizing contractor past performance during source
selection.  The Joint Requirements Oversight Council (JROC) and the Defense Airborne
Reconnaissance Steering Committee (DARSC) restructured the procurement of the LBSS in
May 1996.  In January 1997, USD(A&T) personally reviewed the LBSS program and lauded
the source selection approach and the implementation of acquisition reform initiatives.  The
LBSS program produced the following results:

Bottom Line:   LBSS approach decreases product development time from nine to four years
(doing it faster ) and reduces program office personnel requirements by 75-percent (doing it
cheaper ).
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Measure From To
First Article Delivery to Test 7 Years 2-1/2 Years
Development Time 9 Years 4 Years
Data Items Submitted 100 13


